

## New Mexico SSIP Implementation-Evaluation Plan FFY 2021

### Key Deliverables

Planning/Operational Activities		Date	Status
Identified ECLIPSE school participants		Summer 2021	Completed
ECLIPSE team analyzed/reviewed coaching logs & supplies/PD expenditures		Monthly	Completed
Used qualitative and quantitative data from a variety of sources (i.e. coaching logs, surveys, TA logs) to guide strategic plans		Spring 2022	Completed
Reviewed invoices from CORE NMSU, REC 6, REC 7 for reimbursement		Monthly	Completed
ECLIPSE program evaluator hired to address improvement strategies		Fall 2021	Completed
Program identity branding-program logo		Summer/Fall 2021	Completed
Reviewed IGA's with CORE NMSU, REC 6, REC 7 for SY 21-22		Spring/Summer 2021	Completed
Data Analysis			
REC 6 analyzed BOY, MOY, EOY data from participating schools		SY 21-22	Completed
Data-based targeted assistance professional development by REC 6		SY 21-22	Completed
Support for Schools			
CORE NMSU provided PD to School Implementation Partners		SY 21-22	Completed
Developed school participation steps		SY 21-22	Completed
Usability study-collaborated with a small cohort of schools to obtain feedback on program toolkits		Spring 2022	Completed
Teacher professional development provided by REC 6-targeting teacher use of evidence based practices		SY 21-22	Completed
Administrator professional development provided by Priority Schools Bureau targeted administrative support for evidence based practices		SY 21-22	Completed
Needs based allocations to schools supporting improvement strategies		SY 21-22	Completed
Targeted assistance provided by ECLIPSE team to all ECLIPSE schools; CORE NMSU provided targeted assistance at the classroom level		SY 21-22	Completed
CORE NMSU provided direct targeted support to special education teachers		SY 21-22	Completed
Stakeholder Engagement			
EOY All Stakeholder Survey sent out and analyzed		Spring 2022	Completed
Implemented monthly ECLIPSE and contractor team meetings (individual contractor group meetings and all contractors together)		SY 21-22	Completed
ECLIPSE APS work ongoing; collaborated with APS to refine ECLIPSE to meet their organizational structure		SY 21-22	Completed
REC 7 monthly invoice reports with survey feedback		SY 21-22	Completed
Collaborative Conversations to reinforce newly adopted philosophies		SY 21-22	Completed
Established PED partnerships with inter agency teams		SY 21-22	Completed
Contractor roles and responsibilities defined		Fall 2021	Completed
Established values, vision, mission, and goals		Summer/Fall 2021	Completed
Newsletter & Website established		SY 21-22	Completed
REC 7 provided ongoing literacy training for parents/families with an emphasis on Structured Literacy		SY 21-22	Completed
ECLIPSE team continued meeting with community representatives of the IDEA B Panel		SY 21-22	Completed