

## New Mexico SSIP Implementation-Evaluation Plan FFY 2022

### Key Deliverables

Planning/Operational Activities		Date	Status
Identified ECLIPSE school participants		Summer 2022	Completed
ECLIPSE team analyzed/reviewed coaching logs & supplies/PD expenditures		Monthly	Completed
Used qualitative and quantitative data from a variety of sources (i.e. coaching logs, surveys, conversations, TA logs) to guide strategic plans		Spring 2023	Completed
Reviewed invoices from CORE NMSU, REC 6, REC 7 for reimbursement		Monthly	Completed
Worked with ECLIPSE program evaluator to address improvement strategies		Fall 2022	Completed
Reworked surveys and communication strategies to better inform.		Summer/Fall 2022	Completed
Reviewed IGA's with CORE NMSU, REC 6, REC 7, and CREC for SY 22-23		Spring/Summer 2022	Completed
Data Analysis			
REC 6 analyzed BOY, MOY, EOY data from participating schools		SY 22-23	Completed
Data-based targeted assistance professional development by REC 6		SY 22-23	Completed
Support for Schools			
CORE NMSU provided PD to School Implementation Partners		SY 22-23	Completed
Developed and reworked school participation steps		SY 22-23	Completed
Canvas course was developed for better understanding and accountability by administrators, educators, and coaches.		Spring 2023	Completed
Teacher professional development provided by REC 6-targeting teacher use of evidence based practices		SY 22-23	Completed
Administrator professional development provided by Priority Schools Bureau (THRIVE) targeted administration for evidence based practices		SY 22-23	Completed
Needs based allocations to schools supporting improvement strategies		SY 22-23	Completed
Targeted assistance provided by ECLIPSE team to all ECLIPSE schools; CORE NMSU provided targeted assistance at the classroom level		SY 22-23	Completed
CORE NMSU provided direct targeted support to special education teachers		SY 22-23	Completed
Stakeholder Engagement			
EOY All Stakeholder Survey sent out and analyzed		Spring 2023	Completed
Implemented monthly ECLIPSE and contractor team meetings (individual contractor group meetings and all contractors together)		SY 22-23	Completed
ECLIPSE APS work ongoing; collaborated with APS to refine ECLIPSE to meet their organizational structure as largest LEA in state.		SY 22-23	Completed
REC 7 monthly invoice reports with survey feedback		SY 22-23	Completed
Collaborative Conversations contractors to reinforce newly adopted philosophies		SY 22-23	Completed
Established PED partnerships with inter agency teams		SY 22-23	Completed
Contractor roles and responsibilities defined and incorporated in new canvas ECLIPSE course.		Fall 2022	Completed
Established values, vision, mission, and goals		Summer/Fall 2022	Completed
Newsletter & Website updated and includes more regularly updated contact and program information.		SY 22-23	Completed
REC 7 provided ongoing literacy training for families with an emphasis on Structured Literacy. Discussed future collaboration with PRO.		SY 22-23	Completed
ECLIPSE team continued meeting with community representatives of the IDEA B Panel		SY 22-23	Completed