

## New Mexico SSIP Implementation-Evaluation Plan 2020-2021

### Key Deliverables

Planning/Operational Activities	Date	Status
Identified ECLIPSE school participants	Summer 2020	Completed
Identified ECLIPSE school participants	Summer 2020	Completed
ECLIPSE team analyzed/reviewed coaching logs & supplies/PD expenditures	Monthly	Completed
Conducted a program analysis to determine strengths and needs	Spring 2021	Completed
Used qualitative and quantitative data from a variety of source (i.e. coaching logs, surveys, TA logs) to guide strategic plans	Spring 2021	Completed
Developed a strategic plan to identify long terms, intermediate, and short term goals	Spring 2021	Completed
Reviewed invoices from CORE NMSU & REC 7 for reimbursement	Monthly	Completed
Submitted Scope of work for ECLIPSE program evaluator	Spring 2021	Completed
Requested Request for Proposal for ECLIPSE program evaluator	Summer 2021	Completed
Interviewed and hired a Curriculum Specialist for ECLIPSE program	Spring 2021	Completed
Reviewed IGA's with CORE NMSU, REC 6, REC 7 for SY 21-22	Spring 2021	Completed
<b>Data Analysis</b>		
REC 6 analyzed BOY and EOY data from participating schools	Oct 2020-May 2021	Completed
<b>Support for Schools</b>		
IGA with REC 6 for data analysis and targeted assistance	Oct 2020-May 2021	Completed
Instructional coaching (via online platforms)	Oct 2020-May 2021	Completed
IGA with CORE NSMU for instructional coaching services, webinars, supplies/PD reimbursement	Oct 2020-May 2021	Completed
Six webinars for ECLIPSE SPED teachers & principals by CORE NMSU	SY 20-21	Completed
Surveys sent for the CORE NMSU webinars	SY 20-21	Completed
CORE NMSU provided PD to School Implementation Partners	Oct 2020-May 2021	Completed
<b>Stakeholder Engagement</b>		
EOY All Stakeholder Survey sent out and analyzed	Spring 2021	Completed
Implemented monthly CORE NMSU & SED team meetings	SY 20-21	Completed
ECLIPSE APS work began	January-May 2021	Completed
IGA with REC 7 for parent/family engagement activities	Oct 2020-May 2021	Completed
REC 7 monthly invoice reports with survey feedback	Oct 2020-May 2021	Completed