

2022 Renewal Process and Timeline	
Motion, April 8, 2022 https://docs.google.com/document/d/1326kHHTggs9F8zRIFft2aS94htBnMU94/edit	
I move that the Public Education Commission adopt the timeline for renewal and PEC notification of concerns to schools with the proposed changes #2 on document 12. Renewal Process and Timeline. (https://docs.google.com/document/d/1xyhC0anx8gJHuJsAlrB07g2LOo--4fhd/edit)	
1) CSD to prioritize renewing school annual reports. PEC to review annual reports and send out notices of concerns.	8/1/22 (may be delayed by data availability)
2) Renewal Applications Due	9/15/22
3) A CSD review team analyzes applications and schedules renewal site visits prior to completion of the Renewal Analysis.	9/15/22 - 11/1/22 (CSD)
4) The CSD will send each renewal applicant and the PEC a Preliminary Renewal Analysis including a preliminary indication of the recommendation (renewal, non-renewal or renewal with conditions). This analysis will synthesize the strengths and weaknesses of the charter school in relation to the statutory reasons for non-renewal.	11/1/22 (CSD)
5) PEC Commissioner review of CSD recommendation and annual reports	11/1/22 – 11/7/22 (PEC)
6) PEC working session to collect items to put into notice letters	11/7/22 (PEC)
7) Chair sends out notice letters to schools	11/10/22 (Chair)
8) Renewal applicants may respond in writing to the Preliminary Renewal Analysis and provide a response to the preliminary recommendation of non-renewal or renewal condition. These responses must be uploaded to the school's Google folder and will be included in the CSD final renewal analysis.	11/1/22 – 11/15/22
9) CSD Preparation of final renewal analysis	11/15/22 – 12/1/22 (CSD)
10) CSD Final renewal analysis	12/1/22 (CSD)
11) The PEC will hold a public decision-making meeting to renew, renew with conditions, or non-renew the charter.	12/12/22 – 12/14/22 (PEC)